
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:35 AM
Run date

Time

Reviewer: Shedd, Bill 21-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 451 Date: 24-Jan-2014 Friday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 599

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Bike Path Piping

MEP CCO meeting 0900-1000. Misc MEP paperwork and write diaries. FWS worked from a night closure
of the #5 lane of the EB bridge.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

SMITH-EMERY SF

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH STEVEN JENSENCertified Welding Ins 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path Piping

Steve Jensen spent the shift performing welding inspection on the FWS work with regard to RFI 3387.

001 0-MSI-EFA.187

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path Piping

Rick Kiikvee spent the shift relocating the utility outlet for the 4" CA line to aviod the conflict with the
emergency egress ramp at PP 122 along the bike path. Josh Johnson and Tom Colombo assisted.

The crew worked from a night closure of the #5 lane of the EB bridge.

The crew used a crew truck, a 200 volt welder, a 2.4 HP generator, and small tools in performance of this
operation.

001 0-MSI-EFA.187
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 451 Date: 24-Jan-2014 Friday

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Change of Character

To perform the evening's operations, the FWS crew worked from a night closure of the #5 lane of the EB
bridge. The crew, including Josh Johnson, spent 1.5 hours mobilizing to the work location, and 1 hour
demobilizing at the end of the shift. Mobilization will be covered under the CCO 187 work for the evening.

In addition to equipment used in the operations, the crew used a light tower, and a port-a-potty on a trailer
which will be paid under CCO 354 via monthly invoice.

001 0-FWS-ELS.354
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